<table>
<thead>
<tr>
<th>Key Goal</th>
<th>Key Tasks connected to the goal</th>
<th>Suggested date for completion of tasks</th>
</tr>
</thead>
<tbody>
<tr>
<td>Review request for proposals (RFP), as needed</td>
<td>Follow RFP guidelines to complete reviews</td>
<td>Ongoing during 2013-2014</td>
</tr>
</tbody>
</table>
| Evaluate new CRIF requirements and applications to identify if changes should be made | • Review 2013 applications in light of RFP for clarity and comprehensiveness  
  • Identify gaps in the current RFP  
  • Identify and develop recommendations for improving and adapting RFP, as needed | Prior to March 2014 CRIF RFP                                                                                  |
| Identify if a tiered system of CRIF goals with varied amounts is needed. If so, develop system | • Identify available funds for 2014 and anticipated funds for years that follow  
  • Review 2013 applications in light of applying them to a potential tiered system  
  • Identify the necessity of a more tiered system to supplement of supplant current award (1- $50,000 award in 2013)  
  • If a tiered system is warranted, develop the RFP for each tier | Prior to March 2014 CRIF RFP                                                                                  |
| Identify if the amount of the CRIF award(s) can and should be changed   | • Identify available funds for 2014 and anticipated funds for years that follow  
  • Consider the need for additional funds  
  • Develop a plan for using any additional funds | Prior to March 2014 CRIF RFP                                                                                  |
| Continue to align RAC with Strategic Plan                               | • Review FPC documents to identify the need and possibility of further aligning CRIF RFP with strategic plan documents  
  • Revise CRIF RFP, as needed | Prior to March 2014 CRIF RFP                                                                                  |